Demo
Project 3 - home page

tasks	details		estimated time (hour)	real time (hour)	date
layout	with grid		3	3	1401/08/21
header	background & effect		1.5	3	1401/08/22
	type title				
	making app box & hover				
	making 3 icons				
navebar	making 5 ul boxes		2	3	1401/08/23
	adjust boxes				
	type titles & hover				
search box	background & effect		1.5	2.5	1401/08/24
	setting logo				
	making search box				
	making enter box				
sidebar	making 28 ul boxes		3	3	
	adjust boxes				
	type titles & hover				
footer	making 8 boxes		2.5	4.5	1401/08/25
	adjust boxes & title				
	type titles & hover			2	1401/08/26
boxes	big box	1 box	1	2.5	1401/08/28
		1 box	1	2	1401/08/29
		1 box	1	1.5	1401/08/30
	small box	1 box	1	1.5	
	big box	code recovery	——	2	1401/09/01
			——	2	1401/09/02
	big box	3 box	3	4	1401/09/03
	small box	1 box	1	1.5	
	big box	5 box	5	6	1401/09/04-05
	small box	2 box	2	3	
	big box	6 box	6	6	1401/09/06
	small box	1 box	1	1	
	——	code recovery / doing color code / setting distance	——	4	1401/09/07
	——	code recovery / setting boxes	——	4	1401/09/08

total estimated time	35.5 hours
total real time	62 hours